			Jan3		Jan17		Jan31		Feb14		Feb28
Item	Function / Status / Remaining Tasks	Status	W01	W02	W03	W04	W05	W06	W07	W08	OSG-0
VOMS Server	VOMS 1.2.19 has our patches for RFC3280 compliant Acs										
(> 1.2.19)	incorporated, VDT is integrating it into VDT 1.3.1										
	• Install of working VOMS release on Gyoza	critical		W							
	• Testing with VDT 1.3.1 beta (unknown release date)	todo									
	Deploy at FNAL						W				
VOMS Client	VOMS client will be included in VDT 1.3. (VDT 1.3beta available as of 2005-01-07)										
	 VDT 1.3beta testing in cooperation with G. Graham 	todo		W							
•	 Documentation of client usage (transition doc) 	todo			L						
	Deploy at FNAL and other test sites						W				
GUMS Service	GUMS Mapping Service with User-mapping										
	OSG-0 mapping functionality	done									
	Deploy Testserver at FNAL	ongoing	W	W							
	Testing OSG-0 functionality	partially			С						
	Group mapping	future									
	Deploy at FNAL						W				
OpenSAML Java 0.8 -> 1.01	completed as of 2005-01-06, requires testing										
	Testing OSG-0 functionality	todo				L					
OpenSAML Java Extensions	completed as of 2005-01-06, requires testing										
	Testing OSG-0 functionality					L					
	Improve SAML XSD schema extension (+ encoding)	future									
GUMS Web Service interface	Webservice interface to GUMS that accepts SAML requests over https secured connections										
	Web service interface description	done									
	Setup Infrastructure (Tomcat Container / GUMS Service)	ongoing	W	W							
	Design globus-less architecture/ build+deploy mechanism	done	С		_						
	Write common SAMLAuthZServiceBase	ongoing	L	Ļ							
	Review existing code and incorporate into new arch	ongoing	L								
	• Implement Test client	ongoing	L								
	Testing OSG-0 functionality	todo				L/C					
	Deploy at FNAL						W				

Gatekeeper Call-out in VDT 1.3	The Globus Gatekeeper does not require modification. The VOMS extensions in the user's proxy are opague to the gatekeeper. The gatekeeper's standard grid-mapfile functionality is replaced by the privilege software via the call-out functionality. • VDT 1.3beta testing in cooperation with G. Graham PRIMA module to extract and validate VOMS Attribute Certificate from GSS context, extract FQAN (role information) from AC, construct SAML query, query GUMS using HTTPS, set UID/GID/suppl. Groups and/or (limited mode) return uid to gatekeeper	W
	Transport based security (HTTPS)	done
	Configuration File mechanism	broken
	Code cleanup and packaging	todo L L
	Documentation of deployment / transition	todo
1	Testing OSG-0 functionality	todo L / W L/W
	Deploy on FNAL Gatekeepers	L/W
OpenSAML C with extensions	Working, requires packaging	
	 Code cleanup and packaging Testing OSG-0 functionality Move C extensions to separate library 	L / W future
	Improve SAML XSD schema extension (+ encoding)	future
PRIMA Module (Java)	Java SAML/WS client with simple interface for storage system	done
	 Define interface and provide prototype Discuss implementation details with Abishek 	done
	Improve initial prototype	todo
Storage Authorization Server	Storage Authorizaiton Server to provide storage specific attributes such as home directory, root directory, priority	
	Write prototype based on common SAMLAuthZServiceBase	todo
	Improve initial prototype	todo
	Testing OSG-X functionality	todo

Notes:

W03 - Lorch Visit to FNAL

W06 - GlobusWorld